
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:35 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 326 Date: 02-May-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 332

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. METS informed me that they had completed the preliminary review of
Tim Esquivel's welding prequalification testing and approved it. I gave ABF and FWS approval to allow
Tim E. to weld pending approval of the amendment to the WQCP. Track progress of FWS mecahanical
piping installation. Misc MEP paperwork.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

8.00

000073

2.00

No

0.00 0.00

Diary: Dispute

Mechanical Piping

Wai Kit Lai spent the shift installing the PS-22 pipe support for the 12 NPS Water Main at PP 128 along
the south barrier of the WB bridge.

123 0-000-000.123

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

Tim Esquivel and Narciso Biagi spent the shift working on connecting the 2 1/2" DW and 4" CA lines from
the underside of the north side of W2W to the piping along the north barrier of the WB bridge at PP 9.

Rick Kiikvee spent the shift welding outlets on sections of the 4" CA line to be installed along the bikepath.
Jim Perry assisted.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute
Page 1 of 2ddrRptbyBidItem
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Diary: Dispute

Dehumidification System

Steve Gwizdak, Steve Mosely, and Craig Perry spent the shift fitting up the SS ductwork on the west side
of the tower head, then moved to east anchorage to work, EB chamber to work on that ductwork.

Steve G. gave me the paperwork for the SS ductwork to be installed in the east anchorage (recirculation
air outlet). I inspected the material and the COCs for the ductwork, found it free from damage and the
material conformed to the Contract Special Provisions. As such, I field released the material.

128 0-000-000.128

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP Painting

Rubin Soto and Rafel Serrano spent 6 hours applying the second prime coat of Wasser Miozinc the new
DIP with thrust collars attached.

002 0-IPP-EFA.045
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